

DAVID SPON

wine · cellar · concepts

DESIGN TIMELINE: 1-3 Months

2 Weeks	2 Weeks	2 Weeks	2 Weeks	2 Weeks	2 Weeks
Preliminary Design	Revision #1 included	Revision #2 included	Revision #3 included	Revision #4	Revision #5

FABRICATION AND INSTALLATION TIMELINE: 4-10 Months

6-12 Weeks (40% deposit due)	Schedule job and Prepare Wood <ul style="list-style-type: none"> • Reserve approximate install dates* • Acquire Wood • Client sign off on Final Design • Client sign off on Stain Color • Dimension lumber, create and stain parts.
6-12 Weeks (20% due)	Fabrication of Cabinetry <ul style="list-style-type: none"> • Exact field measurements of space required** • Finish cuts and pre-assembly of racks/cabinets • Final install date determined**
1 Week (20% due)	Delivery of Cabinetry <ul style="list-style-type: none"> • Week prior to starting install.
3-16 Weeks (20% due on completion)	Installation of Cabinetry

*If the original reserved install dates cannot be adhered to due to contractor delays in preparation of the room, install will be rescheduled to the next open dates on our installation calendar.

**Exact field measurements are required 3-8 weeks prior to delivery of cabinetry. Our base platforms, which are an exact footprint of cabinetry, need to be pre-fitted within the room before we can build cabinets in our shop (finish cuts for pre-assembly of racks and cabinets). Bases can be permanently installed at this time depending if floor goes in before or after base platforms. Base platforms allow lighting and air supply grilles to be located in exact locations.